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Bi-Weekly Progress Report No. 16
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from October 17, 2011 to October 28, 2011.

The work performed during this reporting period includes: general clean-up, site grading, exterior trim,

vinyl siding, interior room sheetrock, drop ceiling, VCT flooring, plumbing, process system installation
and electrical systems installation. This work is summarized in further detail below. A list of the

supporting documentation attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes

B Attachment 3 - Photo Log

2.0 Personnel On-Site

The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen

Construction Supervisor

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk
Tom Gleave
Joe Cotter
Matt Swope
Clifford Swope

JK Electric — ACI Subcontractor
Jim Kilkullen

Mike Kilkullen

Joe Cavano

Strong Hold — ACI Subcontractor
Kris Mangino

R. Rowland

T&F Enterprises — ACl Subcontractor
Tim Taub

Project Manager

Quality Control/Safety Manager
Site Superintendent
Construction Foreman
Craftsman

Supervisor
Foreman
Laborer

Laborer
Laborer

Owner

Page 1 of 3
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Brentwood Door — ACI Subcontractor
Bruce Cangenie Laborer
Adam Moreira Laborer

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Process System Installation
» ACI continued installing the process piping and supports. ACl plumbed the sump pump
discharge to the influent tank.

B Main Service Door
> Brentwood Door started installation of the main service door. ACl added additional steel
stud framing to the opening as directed by the subcontractor. The tracks were then
installed, followed by installation of the door panels.

B Main Electrical Service
> LIPAinstalled the main service transformer northwest of the treatment building. LIPA
also excavated and installed a fiberglass structure near Clinton Road to facilitate the
main service connection.

B Misc. Building Components
» ACl installed the VCT Floor tile in the control room and the bathroom, exhaust fans,
drop ceiling grids in the control room and bathroom and worked on miscellaneous items
associated with the exterior walls. All steel door frames were painted and staged. They
will be installed after the bulk of the work, by subcontractors, is completed.

B Plumbing
» T&F continued with the installation of the water service piping for the bathroom, hot
water supply, emergency shower/eyewash, service sinks and hose bibs. The sink and
water closet were installed in the bathroom. All plumbing was installed in accordance
with the contract documents.

B Electrical
» JK Electric installed lighting inside the treatment building, as well as electrical panels in
electric room. Also continued installing conduit and boxes in framed walls for offices.
Continued installing conduit and wiring for the process equipment and instruments.

B Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 16
Phase 2 — Ground Water Treatment System Construction

B Material Deliveries

DGA (1 load)

Crushed Stone (1 load)

Drop Ceiling and Accessories
VCT Floor Tile

Copper Pipe and Fittings

VVVVY

Problems/Corrective Action
No problems or corrective actions were observed during this reporting period

Deviations
No deviations were noted for this reporting period.

Conclusions
Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 10-17-11

Day Manday

WEATHER: Sunny

TEMP: 51/69 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0730 Fence Contractor (2 men) National Fence Temp Fence Removal
1200 J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

National Fence removing temporary fence from extraction well area and adjacent to treatment building.

ACI continuing to work on interior room walls. Painted finished sheetrock walls. Continued installing process piping. Installed
motorized louver above overhead door. Installed sheetrock on ceilings in chemical storage room, mechanical room, electrical room
and bathroom. Installed drop ceiling in control room

JK Electric on site hanging lights and pulling wire.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site PPE

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-18-11

Day Tuesday

WEATHER: Quvercast

TEMP: 55/66 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
1200 J.Kilkullen JK Electric Interior rough in
0730 Mike Kilkullen JK Electric Interior rough in
0730 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI finish grading around treatment building, Also working on exterior of building on miscellaneous flashing. ACI installed piping in
EW-1D.

JK Electric on site installing conduits, hanging lights and pulling wire.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-19-11

Day Wednesday

WEATHER: Raining

TEMP: 62/66 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
1200 J.Kilkullen JK Electric Interior rough in
0730 Mike Kilkullen JK Electric Interior rough in
0730 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits, hanging lights and pulling wire.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Working in Wet Weather

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-20-11

Day Thursday

WEATHER: Pt Cloudy

TEMP: 51/69 deg F
WIND: mild
FIELD FORCE

FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon

VISITORS
TIME NAME REPRESENTING REMARKS

Tim Taub T&F Plumbing

0800 J.Kilkullen JK Electric Interior rough in
0730 Mike Kilkullen JK Electric Interior rough in
0730 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits, hanging lights and pulling wire.
LIPA (3-men) inspected site to determine where to supply power from.

ACl installed VCT floor tile in office and bathroom. Installed window left of man-door. Finished trim a siding around man-door.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 10-21-11
Day Eriday
WEATHER: Pt_Cloudy
TEMP: 45/61 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Ali Rahamani
Arrowhead/ Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0800 J.Kilkullen JK Electric Interior rough in
0800 Mike Kilkullen JK Electric Interior rough in
0800 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.

LIPA installed transformer at northwest corner of new treatment building. LIPA also determined where the main power service
would be located and started excavating for the service vault, by hand.

ACI completed the exterior trim around the main door and windows The window in the control room was also trimmed and
painted. ACI also installed the flexible hose for the sump pump and piped it to the influent tank with PVC pipe..

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:
Weekly Conference Call : CDM, ACI & EPA

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-24-11

Day Manday

WEATHER: Sunny

TEMP: 48/62 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0800 J.Kilkullen JK Electric Interior rough in
0800 Mike Kilkullen JK Electric Interior rough in
0800 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.
LIPA finished installing new fiberglass vault for the main power service, by hand.

ACI cleaned inside of building, started cleaning influent tank. painted steel structure and repaired roof insulation.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-25-11

Day Tuesday

WEATHER: Sunny

TEMP: 48/62 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.

ACI working on miscellaneous trim and interior siding issues in preparation for the overhead door installation.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-26-11

Day Wednesday

WEATHER: Pt Cloudy

TEMP: 48/61 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
1000 Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.
ACI working on miscellaneous site clean-up, the stoop in front of the office and finish grading along the pipe trench.

T&F working on plumbing inside treatment building.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Hard Hat Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-27-11

Day Thursday

WEATHER: Cloudy/Rain

TEMP: 30/55deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.

ACI working on miscellaneous process piping.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Hard Hat Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 10-28-11

Day Eriday

WEATHER: Sunny

TEMP: 30/51 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Mullen
Arrowhead/ Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon
VISITORS
TIME NAME REPRESENTING REMARKS
Tim Taub T&F Plumbing
0830 J.Kilkullen JK Electric Interior rough in
0830 Mike Kilkullen JK Electric Interior rough in
0830 Joe Cavano JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (1)

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric on site installing conduits and pulling wire for process equipment and instrumentation.
ACI working on miscellaneous process piping.

LIPA on-site working on fiberglass service entrance vault.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Josite Housekeeping

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION

IMAGO0137.jpg 10/17/2011 JWM Treatment Building Exterior - West Wall

IMAGO0138.jpg 10/17/2011 JWM Influent Header Construction

IMAGO139jpg | 10/17/2011 | JWM |BagFilters Installed

IMAGO0140.jpg 10/20/2011 JWM Vinyl Siding Progress Around Entrance Door

IMAG0141.jpg 10/20/2011 JWM VCT Floor Tilein Office

IMAG0142.jpg 10/20/2011 JWM Electrical Room Panels and Transformer

IMAGO0143.jpg 10/20/2011 JWM Main Power Transformer

IMAG0144.jpg 10/21/2011 JWM Fiberglass Enclusure for Electrical Service Connection

IMAGO0145.jpg 10/24/2011 JWM Vinyl Siding and Trim Complete Around Entrance Door

IMAG0146.jpg 10/26/2011 JWM Treatment Building with New Service Door Installed

\\Ednfedsvrl\projects\Project_Files_RAC_I1\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-Weekly Report #16_10-28-11\ORF Photos 10_17 to
10_28 2011.xls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

= =
Treatment Building Exterior - West Wall
IMAG0137.ipg 10/17/2011

1071772011 PMO8:21

Influent Header Construction
IMAG0138.ipg 10/17/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011
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Bag Filters Installed
IMAG0139.ipg 10/17/2011
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Vinyl Siding Progress Around Entrance Door
IMAG0140.ipa 10/20/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011
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VCT Floor Tile in Office
IMAGO0141.ipg 10/20/2011

Electrical Room Panels and Transformer
IMAG0142.ipg 10/20/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

| -
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Main Power Transformer
IMAG0143.ipg 10/20/2011
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Fiberglass Enclusure for Electrical Service Connection
IMAGO0144.ipg 10/21/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

Vinyl Siding and Trim Complete Around Entrance Door
IMAGO0145.ipg 10/24/2011

Treatment Building with New Service Door Installed
IMAGO0146.ipg 10/26/2011
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